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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #1, FEBRUARY AND MARCH 2007

Significant Developments and Activities During the Period

On February 20, the MDEQ transmitted the Substantive Requirements Document (SRD) for the
Plainwell TCRA.

On February 21, the USEPA executed the Administrative Settlement Agreement and Order on
Consent for Removal Action (TCRA AOC) (Docket No. V-W-07-C-863). The TCRA AOC concerns the
preparation and performance of the TCRA at the former Plainwell Impoundment.

On February 26, the KRSG submitted the Contractor Qualifications Notification and the Project
Coordinator Notification to the USEPA, as required by Paragraphs 11 and 12, respectively, of the
TCRA AOC.

On February 27, the USEPA issued a Press Release titled — Media Advisory: Kalamazoo River
Cleanup announcement in Plainwell, MI, 2 p.m., Wed. Feb 28.

On February 28, the USEPA issued a Press Release titled — Agreements boost Kalamazoo River
cleanup; $21 million Plainwell project begins.

In February, the USEPA issued a Fact Sheet titled — Agreements Will Boost Kalamazoo River
Cleanup.

On March 6, the KRSG submitted a Subcontractor Qualification Notification to the USEPA, as
required by Paragraph 11 of the TCRA AOC.

On March 13, the KRSG submitted the results of the Indiana bat tree survey conducted as a part of
the TCRA to the USEPA.

On March 14, the KRSG transmitted an artist's rendering of the Plainwell site to the USEPA.

On March 19, the KRSG participated with the USEPA in a planning meeting regarding the Quality
Assurance Project Plan (QAPP) for the Site, as required by Paragraph 17d of the TCRA AOC.

On March 21, the KRSG submitted a Subcontractor Qualification Notification to the USEPA, as
required by Paragraph 11 of the TCRA AOC.

On March 22, the KRSG submitted confirmation to the USEPA that all trees marked as a part of the
Indiana bat habitat survey had been felled.

On March 22, the KRSG submitted a summary of the March 19 QAPP meeting to the USEPA.

On March 23, the KRSG and the USEPA patrticipated in a conference call regarding tasks associated
with the TCRA to be conducted at the 12™ Street Landfill OU and the former Plainwell Paper Mill.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #1, FEBRUARY AND MARCH 2007
e On March 28, the KRSG submitted PCB influent sampling data from the Allied OU Ground Water
Treatment Plant to the USEPA.

e By March 31, the KRSG had submitted property access request letters to fourteen property owners,
as required by Paragraph 23 of the TCRA AOC (Table A).

e By March 31, the KRSG had obtained property access agreements from five property owners, as
required by Paragraph 23 of the TCRA AOC. (Table A)

Data Collected and Field Activities Conducted During the Period

e During the week of March 5, the KRSG met with property owners to discuss access agreements in
order to perform TCRA-related activities on private property.

e During the week of March 12, Dr. Kurta of Eastern Michigan University conducted a survey of
potential Indiana bat habitat trees throughout the Plainwell TCRA work area.

e During the weeks of March 20 and March 27 geotechnical samples were collected from northern and
southern waste disposal cells at the Allied OU. (Table B)

e During the weeks of March 20 and March 27, soil borings were emplaced along the northern and
southern property boundaries of the Western Disposal Area at the Allied OU in order to determine the
extent of residuals in the area. (Table C)

e By March 22, all potential Indiana bat habitat trees were felled.

e During the week of March 27, at the request of the MDNR, the KRSG performed oversight while three
temporary monitoring wells were abandoned and five temporary monitoring wells were converted to
permanent monitoring wells near the Plainwell Dam in order to monitor groundwater conditions during
sediment removal activities.

Laboratory Data Received During the Period

¢ No laboratory data was received during this period.

Problems

¢ No problems were encountered this period.

Actions Taken to Correct Problems

e No activity.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #1, FEBRUARY AND MARCH 2007

Developments Anticipated During the Next Reporting Period

e On April 2 the KRSG is scheduled to provide ARCADIS BBL’s Quality Management Plan to the
USEPA, as required by paragraph 11 the TCRA AOC.

e On April 2, the KRSG is scheduled to meet with the City of Kalamazoo, the USEPA, and the MDEQ to
discuss the disposal of TCRA-related soil and sediment at the Allied OU.

e By April 9, the KRSG is scheduled to submit the QAPP for the Site to the USEPA, as required by
Paragraph 17d of the TCRA AOC.

e By April 9, the KRSG is scheduled to submit the Health and Safety Plan (HASP) for the Site to the
USEPA.

e By April 9, the KRSG is scheduled to submit the Field Sampling Plan (FSP) for the Site to the
USEPA.

e During the week of April 9, the KRSG is scheduled to begin site preparation (clearing and grubbing,
installation of silt fences, construction of access roads) at the former Plainwell Impoundment.

e On April 12, the KRSG and the USEPA are scheduled to have a Pre-Construction Meeting at the
former Plainwell Impoundment.

e On April 12, the KRSG is scheduled to meet with the MDNR to discuss prohibiting boat traffic to the
Kalamazoo River work area.

e In April, the KRSG is scheduled to submit a Traffic Control Plan to the cities of Kalamazoo and
Plainwell.

e In April, the KRSG will continue to submit Subcontractor Qualification Notifications to the USEPA, as
required by Paragraph 11 of the TCRA AOC.

e The KRSG will continue to obtain property access agreements, as required by Paragraph 23 of the
TCRA AOC.

e Based on USEPA's April 13, 2007 press release, the KRSG will halt all significant work on the river
clean up, taking steps to stabilize current pre-construction activity. Work will resume on May 5, 2007.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
February/March Monthly Report

Table A — Summary of Property Access Agreements (as of March 31, 2007)

Property Owner Status
3/19/2007 A.C. Geenen Associates no response
3/9/2007 Aggregate Industries no response
3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating no response
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell no response
3/26/2006 Consumers Energy no response
3/9/2007 Meijer, Inc. no response
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust no response
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
February 2007 Monthly Report

Table B — Summary of Geotechnical Samples Collected during March 2007 at the Allied-OU

and Submitted for Laboratory Analysis

Date Sampled BBL Sample ID Boring ID Comment
3/22/2007 GT-ST-1 SD-3 Shelby Tube Sample
3/22/2007 GT-ST-2 SD-1 Shelby Tube Sample
3/23/2007 GT-ST-3 SD-6 Shelby Tube Sample
3/23/2007 GT-ST-4 SD-7 Shelby Tube Sample
3/26/2007 GT-ST-5 SD-8 Shelby Tube Sample
3/27/2007 GT-ST-6 SD-2 Shelby Tube Sample

Notes:

1. ARCADIS BBL samples analyzed for Grain Size, Moisture Content, Atterberg Limits,
Consolidated Undrained Shear Strength, Primary Consolidation and Permeability.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
February/March Monthly Report

Table C — Summary of Residual Consolidation Sampling

Boring Boring Depth (ft bgs)* Residuals Depth (it bgs)
ND-DPT-1 20 7-8
ND-DPT-2 20 no residuals
ND-DPT-3 20 no residuals
ND-DPT-4 20 no residuals
ND-DPT-5 20 no residuals
ND-DPR-6 20 no residuals
SD-DPT-1 20 1-11
SD-DPT-2 20 1-11
SD-DPT-3 20 1-11
SD-DPT-4 20 1-3
SD-DPT-5 20 1-3
SD-DPT-6 20 1-3

Notes:
1 bgs = below ground surface
2 Based on visual observations
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